Rpt-ID: RCPESPRJ Georgia Date: 01/20/2015
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14560-13-000-0 Estimate Number: 0014 Pay Period: 01/01/2015
to 01/02/2015

Contract Location: Time Allowed: 542  Days
CONSTRUCTION OF A ROUNDABOUT ON SR 247 AT JOHN E Elapsed Calender Days: 544  Days
Percent Time: 100.37
District: 3 Area: 04
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 05/17/2013
P. O. DRAWER 970 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
MARIETTA GA 30061-0970 Date Work Began: 09/18/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $1,869,333.64 Counties:
Original Contract Amount $1,775,041.86 Peach
Funds Available $321,547.27
Percent Complete 82.83%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008534 $1,869,333.64 $1,775,041.86 $321,547.27] 82.80% $89,090.77|

Chief Engineer
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Estimate Number:

0014

Pay Period:

Date: 01/20/2015
Page 2 of 5

01/01/2015
to 01/02/2015

Project Number:

Federal State Project Number:

0008534

SR 247 - ROUNDABOUT CNST

CSSFT-0008-00(534)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$1,393,452.40 $1,312,826.09 $80,626.31

$154,827.97 $145,869.51 $8,958.46

$1,548,280.37 $1,458,695.60 $89,584.77

$0.00 $0.00 $0.00

$1,548,280.37 $1,458,695.60 $89,584.77

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

($494.00) $0.00 ($494.00)
$1,547,786.37 $1,458,695.60

$89,090.77

Total Payable:
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Pay Period: 01/01/2015
to 01/02/2015

Project Number 0008534

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .889
35073.100 .091
.980 $3,191.65 $34,371.64
CSSFT-0008-00(534)
0010 210-0100 GRADING COMPLETE - LS 1.000 .870
330332.470 .130
1.000 $42,943.22 $330,332.47
CSSFT-0008-00(534)
0018 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,879.000 1,902.530
74.400 .000
1,902.530 $.00 $141,548.23
0025 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 1,302.000 1,302.940
MATL & H LIME 71.500 .000
1,302.940 $.00 $93,160.21
0039 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,000.000 646.100
L & H LIME 74.060 129.420
775.520 $9,584.85 $57,435.01
0051 441-0104 CONC SIDEWALK, 4 IN SY 371.000 76.247
22.750 305.739
381.986 $6,955.56 $8,690.18
0052 441-0303 CONC SPILLWAY, TP 3 EA 5.000 2.000
1200.000 3.000
5.000 $3,600.00 $6,000.00
0054 441-0304 CONC SPILLWAY, TP 4 EA 2.000 .000
1200.000 2.000
2.000 $2,400.00 $2,400.00
0058 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY 793.000 416.667
35.000 350.000
766.667 $12,250.00 $26,833.35
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Contract ID: B14560-13-000-0 Estimate Number:

0014

Date: 01/20/2015
Page 4 of 5

Pay Period: 01/01/2015
to 01/02/2015

Project Number 0008534

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0064 441-4030 CONC VALLEY GUTTER, 8 IN SY 160.000 .000
35.500 .000
.000 $.00 $0.00
0068 441-5025 CONCRETE HEADER CURB, 4 IN, TP 9 LF 365.000 367.500
12.000 .000
367.500 $.00 $4,410.00
0094 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcYy 10.000 14.137
180.000 .000
14.137 $.00 $2,544.66
0104 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 339.000 454.030
54.440 .000
454.030 $.00 $24,717.39
0109 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 184.000 203.600
59.760 .000
203.600 $.00 $12,167.14
0124 550-2360 SIDE DRAIN PIPE, 36 IN, H 1-10 LF 135.000 138.500
59.170 .000
138.500 $.00 $8,195.05
0199 634-1200 RIGHT OF WAY MARKERS EA 49.000 .000
103.760 49.000
49.000 $5,084.24 $5,084.24
Category Amount: $86,009.52 $757,889.57
Category Number: 0030 TEMPORARY EROSION CONTROL
0249 716-2000 EROSION CONTROL MATS, SLOPES SY 1,200.000 1,203.555
0.900 .000
1,203.555 $.00 $1,083.20
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Pay Period:

01/01/2015

to 01/02/2015

Project Number 0008534

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0259 163-0240 MULCH TN 200.000 20.464
175.000 20.430
40.894 $3,575.25 $7,156.45
Category Amount: $3,575.25 $8,239.65
Category Number: (0050 LIGHTING
0404 500-3101 CLASS A CONCRETE cYy 18.000 18.200
545.450 .000
18.200 $.00 $9,927.19
Category Amount: $0.00 $9,927.19
Category Number: 0060 UTILITIES
0502 670-1120 WATER MAIN, 12 IN LF 308.000 457.000
130.430 .000
457.000 $.00 $59,606.51
Category Amount: $0.00 $59,606.51
Category Number: (0010 ROADWAY
0552 665-0015 STEEL GAS MAIN - LF 235.000 246.000
122.100 .000
246.000 $.00 $30,036.60
6 IN
Category Amount: $0.00 $30,036.60

Project Total Amount:

$89,584.77

$1,548,280.37



